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ESTIMATE RUN 12/18/2009

ESTIMATE SUMMARY 08:12:04
CONTID: C17192 ESTIMATE NO: 0003 FINL SPEC YR:2005
PCN: 17192-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 40.0 DAYS TIME ALLOW: 40 WORK DAYS
I-70:MEDIAN CABLE RAIL INSTALL PERCENT TIME: 100.00 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: ES60704-217
I-70:MEDIAN CABLE RAIL INSTALL
NAME OF ROAD: 070A
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
IDEAL FENCING CORPORATION PAY PERIOD ENDING 12/18/2009 DATE TIME STARTED 07/13/2009
5795 IDEAL DRIVE DATE LET 05/21/2009 DATE WORK BEGAN 07/13/2009
DATE AWARDED 06/01/2009 DATE TIME STOPPED 09/30/2009
DATE CONTRACT EXECUTED 06/22/2009 DATE ACCEPTED 09/30/2009
ERIE CO 80516 303/962-8100 DATE NOTICE TO PROCEED 07/13/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 241,403.56 PARTICIPATING $ 241,403.58 $ 0.00
AWARD PROJECT AMT:  § 232,313.95 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 241,403.58 0.00
FUNDS AVAILABLE: $ -0.02 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 241,403.58 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 3,484.71
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 241,403.58 3,484.71
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 241,403.58 3,484.71
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,484.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00090
0010 203-01500
0015 203-01597
0020 207-00205
0025 208-00002
0030 208-00004
0035 208-00045
0040 208-00070
0045 208-00103
0050 208-00105
0055 208-00205

C17192
17192-BID

ES60704-217

ITEM
DESCRIPTION

REMOVAL OF DELINEATOR

*BLADING

POTHOLING

*TOPSOIL

*EROSION LOG (12 INCH)

*SILT BERM

CONCRETE WASHOUT STRUCTURE

*STABILIZED CONSTRUCTION ENTRANCE

*REMOVAL AND DISPOSAL OF SEDIMENT (LABOR)

*REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT)

*EROSION CONTROL SUPERVISOR
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PCN: 17192-BID ESTIMATE RUN 12/18/2009
PROJECT : ES60704-217 ESTIMATE NO: 0003 08:12:04

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 212-00006 *SEEDING (NATIVE) 2.000 2.000
ACRE 0.000 0.00
437.10000 2.000 874.20
0065 212-00032 *SOIL CONDITIONING 2.000 2.000
ACRE 0.000 0.00
2,212.70000 2.000 4,425.40
0070 213-00003 *MULCHING (WEED FREE) 2.000 2.000
ACRE 0.000 0.00
474.20000 2.000 948.40
0075 213-00061 *MULCH TACKIFIER 400.000 400.000
LB 0.000 0.00
2.10000 400.000 840.00
0080 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 80.000 80.000
SY 0.000 0.00
2.10000 80.000 168.00
0083 217-00000 *HERBICIDE TREATMENT 3,400.000 3,400.000
SY 0.000 0.00
0.20000 3,400.000 680.00
0085 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 600.440 600.440
TON 0.000 0.00
112.75000 600.440 67,699.61
0090 601-03000 CONCRETE CLASS D 0.000 0.000
cy 0.000 0.00
202.00000 0.000 0.00
0095 606-20010 TENSIONED CABLE BARRIER 7,613.000 7,613.000
LF 0.000 0.00
10.80000 7,613.000 82,220.40
0100 606-21010  END ANCHORAGE (TENSIONED CABLE BARRIER) 4.000 4.000
EACH 0.000 0.00
2,607.55000 4.000 10,430.20
0105 612-00001 DELINEATOR (TYPE I) 47.000 47.000
EACH 0.000 0.00
27.35000 47.000 1,285.45
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PCN: 17192-BID ESTIMATE RUN 12/18/2009
PROJECT: ES60704-217 ESTIMATE NO: 0003 08:12:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 612-00003 DELINEATOR (TYPE III) 6.000 6.000
EACH 0.000 0.00
31.15000 6.000 186.90
0115 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
1,100.00000 1.000 1,100.00
0120 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
4,522.95000 1.000 4,522.95
0123 630-00007 *TRAFFIC CONTROL INSPECTION TRAFFIC CONTROL INSPECTION 18.000 18.000
DAY 0.000 0.00
110.00000 18.000 1,980.00
0125 630-00012 *TRAFFIC CONTROL MANAGEMENT 24.000 24.000
DAY 0.000 0.00
537.30000 24.000 12,895.20
0130 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 2.000
EACH 0.000 0.00
36.90000 2.000 73.80
0135 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 10.000 10.000
EACH 0.000 0.00
36.90000 10.000 369.00
0140 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 12.000
EACH 0.000 0.00
36.90000 12.000 442.80
0145 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 131.000 131.000
SF 0.000 0.00
26.35000 131.000 3,451.85
0150 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
3,055.40000 2.000 6,110.80
0155 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 2.000
TYPE)
EACH 0.000 0.00

526.70000 2.000 1,053.40
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PCN: 17192-BID ESTIMATE RUN 12/18/2009
PROJECT : ES60704-217 ESTIMATE NO: 0003 08:12:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0157 630-80360 *DRUM CHANNELIZING DEVICE 50.000 50.000
EACH 0.000 0.00
37.00000 50.000 1,850.00
0160 630-80380 *TRAFFIC CONE 200.000 200.000
EACH 0.000 0.00
5.25000 200.000 1,050.00
0165 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 1.000
(TEMPORARY)
EACH 0.000 0.00
8,955.00000 1.000 8,955.00
0170 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0175 700-70011 F/A PARTNERING 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0180 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0185 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 241,403.56 $ 0.00s 241,403.56
PROJECT TOTAL CURRENT AMT 241,403.56 $ 0.00 s 241,403.56



